Washington County Project Development Board
August 4™, 2008

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, and Vance Mitchell with the AOC. Absent
from the meeting were Kentucky Bar Association Appointee James L.
(Jimbo) Mattingly and AOC Director Jason Nemes.

Also present, PDB Secretary Sheila D. Smith, Monica Sumner
with Brandstetter Carroll, David Sumner and Pete Hubbard with Codell
Construction, and Brad Smith with the AOC. Bill Logsdon and Kathy
Elliott were also present. '

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
Mr. Graves made a motion and it was seconded by Mr. Goode to
accept the July 7" minutes as written. The motion carried.

Construction Update

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. Mr. Sumner announced that he had received the three
proposals that we sent out for bid. Proposal # 8 was for the parking lot.
The bid came back at $69,109.00. (this includes the storm work and
pavement.) The board asked for a quote for pervious concrete. If that
bid came back before the next meeting, the board wants the executive
committee to make the decision regarding the surface for the parking
lot.

Proposal # 11 was for statue’s seating and lighting. The bid came
back at $13,639.19. This price doesn’t include the stamped concrete
design. The board felt that more research was needed. There was no
action taken. Proposal # 12 was for five steps and a handrail that would




connect the lower parking lot to Ballard Street. The bid price given was
$4.350.00. This bid was tabled until the next meeting.

Old Business:

The original bid submitted for the justice center’s landscape was
rejected. The board agreed to put it out to bid again, using the original
bid sheet. The board traveled to the justice center site again to discuss
the placement of the logos in the floors. The consensus of the board was
to have the feet of the logos face main street. On the first floor, the logo
will be centered between the pilasters that lead into the district court
room. On the second floor, the logo is centered between the 2-barrel
soffits in the foyer off the circuit court room.

Bill Payment

Mr. Vance Mitchell reported that the board had two payments to
approve. The first payment requisition totaling $292,959.78 will pay
Codell Construction and the contractors. The second requisitions in the
amounts of $95,167.14 covers purchased materials. Mr. Mitchell
reported that the budget office at the AOC has approved the bills. A
motion was made by Judge George and seconded by Mr. Goode to pay
the bills as presented. The motion passed.

Brandstetter Carroll
Ms. Monica Sumner announced that the carpet samples for
elected officials were selected.

Next Meeting Date
The next board meeting will be on Monday, August 25™ 2008 at
8:00-am in The Opera House conference room.

Adjournment
The meeting adjourned at 9:25 am with a motion made by Mr.

Goode.
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